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ESTIMATE RUN 01/23/2007

ESTIMATE SUMMARY 10:07:51

CONTID: C15543         ESTIMATE NO: 0005 FINL 2005

PCN: 15543-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 285 VMS for Adverse Condition PERCENT TIME:

PROJECT NO: SHE 2854-112                  

SH 285 VMS FOR ADVERSE WEATHER

NAME OF ROAD: SH 285

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 01/23/2007 DATE TIME STARTED 03/10/2006

6309 MONARCH PARK PLACE SUITE DATE LET 02/09/2006 DATE WORK BEGAN 05/01/2006

 DATE AWARDED 02/17/2006 DATE TIME STOPPED 08/07/2006

 DATE CONTRACT EXECUTED 03/08/2006 DATE ACCEPTED 08/07/2006

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 03/10/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 341,733.68 PARTICIPATING $ $ 2,303.00

AWARD PROJECT AMT: 355,247.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,328.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.98

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2006 ??:??:??

10/31/2006 ??:??:??

100.00%

0.00

2,303.00

2,303.00

7,631.72

$

$

$

$

341,733.68

0.00

341,733.68

0.00

341,733.68

0.00

0.00

341,733.68

0.00

AMOUNT DUE 341,733.68 7,631.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,631.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

151.0
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PCN: 15543-BID    ESTIMATE RUN 01/23/2007

PROJECT: SHE 2854-112                  ESTIMATE NO: 0005 10:07:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 28.000 28.000

SY  0.000 0.00

54.59000 28.000 1,528.52

202-00220  
 

0010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 45.000 45.000

CY  0.000 0.00

82.68000 45.000 3,720.60

203-00010  
 

0015 POTHOLING 2.000 2.000

HOUR 0.000 0.00

25.34000 2.000 50.68

203-01597  
 

0020 SEEDING (NATIVE) 0.200 0.200

ACRE 0.000 0.00

1,166.00000 0.200 233.20

212-00006  
 

0025 SOIL CONDITIONING 0.200 0.200

ACRE 0.000 0.00

2,199.00000 0.200 439.80

212-00032  
 

0030 MULCHING (WEED FREE HAY) 0.200 0.200

ACRE 0.000 0.00

1,166.00000 0.200 233.20

213-00002  
 

0035 MULCH TACKIFIER 40.000 40.000

LB  0.000 0.00

4.24000 40.000 169.60

213-00061  
 

0040 AGGREGATE BASE COURSE (CLASS 6) 63.500 63.500

TON 0.000 0.00

42.40000 63.500 2,692.40

304-06000  
 

0045 HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.570 75.570

TON 0.000 0.00

163.24000 75.570 12,336.05

403-00720  
 

0050 GUARDRAIL TYPE 3 (6-3 POST SPACING) 558.000 558.000

LF  0.000 0.00

16.59000 558.000 9,257.22

606-00301  
 

0055 END ANCHORAGE (NONFLARED) 3.000 3.000

EACH 0.000 0.00

1,973.00000 3.000 5,919.00

606-02003  
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PCN: 15543-BID    ESTIMATE RUN 01/23/2007

PROJECT: SHE 2854-112                  ESTIMATE NO: 0005 10:07:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,458.00000 1.000 1,458.00

606-02005  
 

0065 LOCATION MARKER (UTILITY)(FLAT SLAT) 0.000 0.000

EACH 0.000 0.00

22.28000 0.000 0.00

612-00270  
 

0070 2 INCH ELECTRICAL CONDUIT (PLASTIC) 278.000 278.000

LF  0.000 0.00

4.07000 278.000 1,131.46

613-01200  
 

0075 3 INCH ELECTRICAL CONDUIT (PLASTIC) 413.100 413.100

LF  0.000 0.00

6.00000 413.100 2,478.60

613-01300  
 

0080 PULL BOX (13"X24"X18") DEEP 4.000 4.000

EACH 0.000 0.00

369.00000 4.000 1,476.00

613-07050  
 

0085 WIRING 1.000 1.000

L S 0.000 0.00

7,042.00000 1.000 7,042.00

613-10000  
 

0090 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 2.000

EACH 0.000 0.00

119,246.00000 2.000 238,492.00

614-10125  
 

0095 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

1,378.00000 1.000 1,378.00

625-00000  
 

0100 MOBILIZATION 1.000 0.940

L S 0.060 2,049.66

34,161.00000 1.000 34,161.00

626-00000  
 

0105 FLAGGING 124.000 124.000

HOUR 0.000 0.00

12.72000 124.000 1,577.28

630-00000  
 

0110 TRAFFIC CONTROL MANAGEMENT 14.000 14.000

DAY 0.000 0.00

212.00000 14.000 2,968.00

630-00012  
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PCN: 15543-BID    ESTIMATE RUN 01/23/2007

PROJECT: SHE 2854-112                  ESTIMATE NO: 0005 10:07:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 17.100

EACH 1.900 100.70

53.00000 19.000 1,007.00

630-80342  
 

0120 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400

EACH 0.600 47.70

79.50000 6.000 477.00

630-80343  
 

0125 DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

68.90000 0.000 0.00

630-80360  
 

0130 TRAFFIC CONE 110.000 99.000

EACH 11.000 104.94

9.54000 110.000 1,049.40

630-80380  
 

0135 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0140 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0145 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0150 F/A ELECTRIC SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0155 F/A PHONE SERVICE 499.680 499.680

F A 0.000 0.00

1.00000 499.680 499.68

700-70220  
 

0160 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0165 HOT MIX ASPHALT (SPECIAL) CHANGE ORDER NUMBER 2 432.660 432.660

TON 0.000 0.00

12.22500 432.660 5,289.27

403-02000  
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PCN: 15543-BID    ESTIMATE RUN 01/23/2007

PROJECT: SHE 2854-112                  ESTIMATE NO: 0005 10:07:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADDED ITEM (LUMP SUM)/ FOOTER EXCAVATION 1.000 1.000

L S 0.000 0.00

4,668.72000 1.000 4,668.72

900-00014  
 

CAT 0200 $2,303.00 341,733.68CURRENT AMT 341,733.68 $$

PROJECT TOTAL 2,303.00 $ 341,733.68CURRENT AMT 341,733.68 $$


